

# Report to the European Scout Committee

## Youth Empowerment Working Group

### 1. Introduction

This report deals with 'Strategic Objective 4 – Youth Empowerment' as outlined in the Regional Scout Plan 2010-2013. It should be read in conjunction with the Regional Scout Plan 2010-2013, which can be accessed at [www.scout.org/europe](http://www.scout.org/europe)

### 2. Progress in implementing Objectives, Actions and achieving KPIs

*Since the last meeting of the European Scout Committee*

- **AC 6.1.1 – IN PROGRESS**  
*Design, deliver and evaluate an Educational Methods Forum for people in NSOs/NSAs working in the field of Educational Methods*  
**Progress:**
  - Dates, venue and Planning Team selected
  - Funding application submitted
- **AC 6.1.2 – IN PROGRESS**  
*Organise and facilitate networking opportunities for people from NSOs/NSAs with similar roles at national level*  
**Progress:**
  - The network meetings for Training Commissioners is planned for January 2012
  - The Centre Managers' Conference was organised in October 2011
- **AC 6.1.3 – IN PROGRESS**  
*Support intra-regional projects in the field of Educational Methods, initiated by NSOs/NSAs with similar needs*  
**Progress:**
  - The ONE Seminar organised by Scouting Ireland
  - Irish support to Croatia programme review process within Tailored Support
- **AC 6.1.4 – IN PROGRESS**  
*Encourage NSOs/NSAs to look outside Scouting for networking opportunities including with NGOs, business, academic and scientific institutions*  
**Progress:**
  - One of the main themes for the 7th Forum
- **AC 6.2.1 – IN PROGRESS**  
*Map existing materials and tools against the needs and strengths of NSOs/NSAs, identify gaps, and target their promotion*  
**Progress:**
  - The evaluation of the "Needs and Strengths Analysis" is under way
- **AC 6.2.2 – IN PROGRESS**  
*Update existing materials and tools, or fill gaps, based on feedback from NSOs/NSAs or expert analysis*  
**Progress:**
  - Evaluation of existing materials started
- **AC 6.2.3 – IN PROGRESS**  
*Translate, and share, useful materials and tools into other languages to support their use in settings where understanding of English or French may be limited*  
**Progress:**
  - Evaluation of existing materials started
- **AC 6.2.4 – IN PROGRESS**  
*Follow the development of materials and tools being produced by NSOs/NSAs, other Regions and external organisations, and be ready to promote if appropriate*  
**Progress:**
  - Evaluation of existing materials started

- **AC 6.3.1 – IN PROGRESS**  
*Use eLearning platforms and other technology solutions at European level to showcase the potential for use in adult volunteer training provision*  
**Progress:**
  - Concrete planning for using an European e-learning platform has started
- **AC 6.3.2 – IN PROGRESS**  
*Identify eLearning approaches being used by NSOs/NSAs and the impact that they have on the participation levels in training for adult volunteers*  
**Progress:**
  - Evaluation of existing materials started
- **AC 6.4.1 – IN PROGRESS**  
*Develop and promote the European Scout Voluntary Programme, Lands of Adventure framework and the Scouts of the World scheme*  
**Progress:**
  - Regular administration and running of the ESVP and LOA happens
- **AC 6.4.2 – IN PROGRESS**  
*Support NSOs/NSAs seeking to review and update the international dimension of their youth programmes*  
**Progress:**
  - Support has been given to Albania, Malta, Croatia...

### 3. Next steps in implementing Objectives, Actions and achieving KPIs

*Until next meeting of the European Scout Committee*

- **AC 6.1.1**  
*Design, deliver and evaluate an Educational Methods Forum for people in NSOs/NSAs working in the field of Educational Methods*
  - 1st Planning Team meeting
- **AC 6.1.2**  
*Organise and facilitate networking opportunities for people from NSOs/NSAs with similar roles at national level*
  - Follow-up of the Centre Managers Conference
  - Training Commissioners Network meeting
- **AC 6.3.1**  
*Use eLearning platforms and other technology solutions at European level to showcase the potential for use in adult volunteer training provision*
  - The Region's eLearning platform will be up and running with a few test courses
- **AC 6.3.2**  
*Identify eLearning approaches being used by NSOs/NSAs and the impact that they have on the participation levels in training for adult volunteers*
  - Examples of using e-learning technologies are shared with NSOs
- **AC 6.4.1**  
*Develop and promote the European Scout Voluntary Programme, Lands of Adventure framework and the Scouts of the World scheme*
  - ESVP and SOW are planned to be items to be debated during the upcoming CMC seminar
  - The LoA Ambassadors Meeting (currently postponed) will be organised once a clear view of the future of the programme is achieved

### 4. Successes

*Please list the key successes since the last meeting of the European Scout Committee*

- The current work of "maintenance" and direct support to NSOs is happening without many challenges
- The group had a successful meeting

### 5. Challenges

*Please list the key challenges since the last meeting of the European Scout Committee*

- Finding suitable dates for meetings is difficult with 12 people
- Coordination of a big group is more challenging

**6. Issues for the consideration of the European Scout Committee**

*In brief, please list significant issues that you would like the European Scout Committee to consider*

- See above challenges

19 October 2011