# **Report to the European Scout Committee**

# **Educational Methods Core Group**

#### 1. Introduction

٠

This report deals with 'Strategic Objective 6 – Educational Methods' as outlined in the Regional Scout Plan 2010-2013. It should be read in conjunction with the Regional Scout Plan 2010-2013, which can be accessed at www.scout.org/europe

#### 2. Progress in implementing Objectives, Actions and achieving KPIs

Since the last meeting of the European Scout Committee

# AC 6.1.2 - In progress

Organise and facilitate networking opportunities for people from NSOs/NSAs with similar roles at national level

#### Progress

- Preparations advanced for RoverNet + VentureNet
- Preparations advanced for the TCNM

# • AC 6.1.3 – In progress

Support intra-regional projects in the field of Educational Methods, initiated by NSOs/NSAs with similar needs

#### Progress

- Participated in the planning of the International Woodbadge Course organised
- by Netherlands in partnership with 9 other European NSOs (funded by YiA)
   Preparing the follow-up of ROLIS

# AC 6.1.4- In progress

*Encourage NSOs/NSAs to look outside Scouting for networking opportunities including with NGOs, business, academic and scientific institutions* **Progress** 

• Session held at the Academy 2012

- Collection of best practices on cooperation with different platforms during the Academy under way
- Article on promotion of networking opportunities to be completed after the meeting in MArch

#### AC 6.2.2 – In progress

Update existing materials and tools, or fill gaps, based on feedback from NSOs/NSAs or expert analysis

#### Progress

- Materials collected during the Academy
- Mapping the existing materials and identifying the gaps to be completed after the meeting in March

# • AC 6.2.3 – In progress

*Translate, and share, useful materials and tools into other languages to support their use in settings where understanding of English or French may be limited* **Progress** 

- Documents available in other languages on scout.org
- Evaluating the usefulness of translating the methodology for creating a tool for assessing Scout skills developed by Les Scouts

#### • AC 6.2.4 – In progress

Follow the development of materials and tools being produced by NSOs/NSAs, other Regions and external organisations, and be ready to promote if appropriate **Progress** 

- Continuing to monitor
- Collection of best NSO/NSA materials done during the Academy 2012. Analysis will be done at the meeting in March.

#### • AC 6.3.1

Use eLearning platforms and other technology solutions at European level to showcase the potential for use in adult volunteer training provision

#### Progress

- $_{\odot}$   $\,$  Developing knowledge and expertise since the Forum, and applying for linked funding
- Session during the Academy

#### AC 6.3.2 – Achieved

Identify eLearning approaches being used by NSOs/NSAs and the impact that they have on the participation levels in training for adult volunteers

# Progress

- E-Learning project funded
- The partners identified at the Forum have started the nominations of the national teams for the project. Several skype calls held.
- A mapping of the needs is currently under way
- The search for a platform to host the materials is also under way
- All meetings are planned

#### • AC 6.3.3 – Achieved

Collect and illustrate how various tools and technologies can be used by NSOs/NSAs to assist them in delivery of youth programme and support to adult volunteers • Sessions at the Forum, Academy, RoverNet and TCNM

# AC 6.4.1 – In progress

Develop and promote the European Scout Voluntary Programme, Lands of Adventure framework and the Scouts of the World scheme

#### Progress

- LoA "on hold" until next autumn
- ESVP working OK
- A funding application for a project on citizenship was submitted to the EU

#### • AC 6.4.2 – Achieved

Support NSOs/NSAs seeking to review and update the international dimension of their youth programmes

# Progress

 $_{\odot}$   $\,$  Sessions at the Forum, Academy, RoverNet and TCNM  $\,$ 

#### • AC 6.5.1 – Achieved

Work with NSOs/NSAs to reflect on the usefulness of WOSM's youth programme and adult resources policies and make recommendations

#### Progress

 $\circ~$  Began at the Forum and feeding back through the EM world team and in preparations for the World Congress

#### 3. Next steps in implementing Objectives, Actions and achieving KPIs

Until next meeting of the European Scout Committee

### • AC 6.1.2

Organise and facilitate networking opportunities for people from NSOs/NSAs with similar roles at national level

Deliver the enlarged RoverNet + VentureNet

#### • AC 6.1.3

*Support intra-regional projects in the field of Educational Methods, initiated by NSOs/NSAs with similar needs* 

• Support the Woodbadge Training Course in the Netherlands

#### • AC 6.2.3

*Translate, and share, useful materials and tools into other languages to support their use in settings where understanding of English or French may be limited* 

 Evaluating the usefulness of translating the methodology for creating a tool for assessing Scout skills developed by Les Scouts

### • AC 6.2.4

Follow the development of materials and tools being produced by NSOs/NSAs, other Regions and external organisations, and be ready to promote if appropriate

• Continuing to monitor

# • AC 6.3.1

Use eLearning platforms and other technology solutions at European level to showcase the potential for use in adult volunteer training provision

• Implement the e-Learning project

# • AC 6.3.3

Collect and illustrate how various tools and technologies can be used by NSOs/NSAs to assist them in delivery of youth programme and support to adult volunteers

 Use the experiences from the Forum and the Academy in preparations of the Congress

#### • AC 6.4.1

Develop and promote the European Scout Voluntary Programme, Lands of Adventure framework and the Scouts of the World scheme

- Administering ESVP
- Promotion at the Rovernet/ Venturenet
- Act on the results of the Citizenship funding application

#### 4. Successes

Please list the key successes since the last meeting of the European Scout Committee

- Follow-up on the work of the Forum
- Good input at the Academy

#### 5. Challenges

- Please list the key challenges since the last meeting of the European Scout Committee
  - Not a lot of clear tasks for the group after delivering the Forum

#### 6. Issues for the consideration of the European Scout Committee

In brief, please list significant issues that you would like the European Scout Committee to consider

Nothing special.

20 February 2013